

Partner: VTC of Thrace "Athena" **Date:** October 5th

Period Covered by this Review: 1 July 2009 to 30 September 2009

Please complete this form to record the **activities** and **progress** in the period.

<p>Communication: Which partners have you had communications with? How often and in which way have you communicated with partners?</p>	<p>With all partners. Mostly by emails in regular basis. Contacts have been as phone calls a few times and Blog sometimes.</p>
<p>Innovatory aspects: Describe any innovatory aspects to your activities.</p>	<p>Adapting the CLIL method and using the 2 tools (WPTB and Wordlink) to the teaching techniques and the production of new teaching materials is innovatory for our activities.</p>
<p>Management: Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment). Give a rating on a scale of 5 to 1. 5 being the most positive.</p>	<p>The management of the project, is sufficient, relevant and effective. 5</p>
<p>Dissemination: List of dissemination activities you have been engaged in.</p>	<p>Brochures and newsletter were mailed to 60 vocational training centres all over Greece. The project has been presented through email to 30 certified language trainers in vocational training from all over Greece. Presentation of the project and the tools to 7 more trainers in our organisation from different professions asking them to get familiar with CLIL and the tools and to adapt them in their teaching in our classes.</p>
<p>External impact/mainstreams: Any multiplier effect/impact.</p>	<p>The project and the tools produced are known by now in several organizations and trainers in Greece. By using them the whole idea of training and learning a second language will start to change in Greece as well.</p>
<p>Overall comment:</p>	<p>The project appears on track to achieve the planned objectives and deliver the proposed outcomes. Slow start with testing with students learning Greek due to problems with Greek fonts.</p>

Summary of Local Activities in the period:

Tests to both tools have been done in regular basis by all team members several times.

Brochures and newsletter were mailed to 60 vocational training centres all over Greece.

The project has been presented through email to 30 certified language trainers in vocational training from all over Greece.

Presentation of the project and the tools to 7 more trainers in our organisation from different professions asking them to get familiar with CLIL and the tools and to adapt them in their teaching in our classes.

Milestones met:

Dissemination has been continued.
Testing of the tools from team members and trainers.

Delays (if any) in planned activities and outputs:

None

If applicable how will the team compensate for the delays and catch up:

Other comments:

An unexpected incident made us lose the last meeting in Brussels. Hopefully we shall catch up with the other teams and arrange a new meeting with the Dutch partners for the guide to be produced.