

Partner: Intercollege EDEX**Date: 14.01.2010****Period Covered by this Review: 1 Oct. 2009 to 31 Dec. 2009**Please complete this form to record the **activities** and **progress** in the period.

<p>Communication: Which partners have you had communications with? How often and in which way have you communicated with partners?</p>	<p>We have been in contact with all partners, mainly with Kent and Marian. The communication was very frequent and it was done by email.</p>
<p>Innovatory aspects: Describe any innovatory aspects to your activities.</p>	<p>A face book account has been created in order to send and receive material and photos regarding POOLS2 to all participants, as a new way of communication.</p>
<p>Management: Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment). Give a rating on a scale of 5 to 1. 5 being the the most positive.</p>	<p>We feel that the management is putting great efforts to the success of the project. However the problem created by the NA of not sending the signed contract on time, resulted in our team's missing of the kick-off meeting.</p>
<p>Dissemination: List of dissemination activities you have been engaged in.</p>	<p>We have translated the POOLS2 Brochure 09 and sent it to Kent to place it on the Internet.</p>
<p>External impact/mainstreams: Any multiplier effect/impact.</p>	
<p>Overall comment:</p>	<p>Unfortunately the late contracting has affected our team negatively, however the great help of the partners, especially Kent and Marian's contribution makes us think that we can still be on schedule and ready for the March Meeting in Cyprus.</p>

Summary of Local Activities in the period: Internal meetings to discuss POOLS2 and a summary of the TOI Proposal was prepared and distributed to the rest of the courses coordinators to acknowledge them with the project.

Milestones met: the Brochure 09 was translated in Greek.
Delays (if any) in planned activities and outputs: Late contracting resulted in missing the kick-off meeting.
If applicable how will the team compensate for the delays and catch up:
Other comments: