

Partner: EfVET

Date: 11th March 2009

Period Covered by this Review: 1 Jan. 2009 to 31 Mar. 2009

Please complete this form to record the **activities** and **progress** in the period.

<p>Communication: Which partners have you had communications with? How often and in which way have you communicated with partners?</p>	<p>Communicated with Contractor (Kent Andersen) several times – primarily by telephone and by e-mail to ensure EfVET meeting its obligations.</p> <p>Participated in discussions regarding development of tools for the project although not directly involved in their testing. Partner communications by e-mail enable EfVET to keep abreast of developments</p>
<p>Innovatory aspects: Describe any innovatory aspects to your activities.</p>	
<p>Management: Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment). Give a rating on a scale of 5 to 1. 5 being the the most positive.</p>	<p>Project management has proved highly effective keeping all partners on track and to time. Technical issues with the tools developed have been quickly resolved with all partners.</p> <p>EfVET has had particular difficulties in recent months following the death of our Treasurer and representative on this project. As a result EfVET is moving rapidly to re-structure whilst maintaining its key role within the project. The Co-ordinator has been particularly supportive and helpful in dealing with this unfortunate turn of events.</p> <p>Rating 5</p>
<p>Dissemination: List of dissemination activities you have been engaged in.</p>	<p>EfVET prepared a project dissemination template to standardise initial descriptors of the project and this has been loaded to the</p>

	<p>www.efvet.org website and linked to the project website. This allows the members of EfVET and visitors to the site to view progress and (over 60,000 visits per annum) gives the project and partners visibility across Europe. EfVET member institutions are drawn from over 24 European member states and linked globally through the World Federation of Colleges and Polytechnics and other direct links in to China and the Russian Federation.</p> <p>The project, has been disseminated through recent EfVET newsletters that go to all member institutions via our National representatives. It is also distributed to other major stakeholders in the VET and Lifelong Learning sector – including EUCIS Platform for LLL – a network of over 20 European Networks drawn from the Education and Training sector.</p> <p>Organising Conference 2009 to take place in Bilbao on 21-24 October. EfVET in association with Project co-ordinator will ensure successful dissemination through conference and in roundtables at conference</p>
<p>External impact/mainstreams: Any multiplier effect/impact.</p>	
<p>Overall comment:</p>	

Summary of Local Activities in the period:

Pools dissemination through www.efvet.org
Newsletters

Milestones met:

Pools T on website open to all interested parties and stakeholders

Delays (if any) in planned activities and outputs:

No real delays in activities to date although complicated through loss of a key representative within EfVET.(see note above)

If applicable how will the team compensate for the delays and catch up:

With the assistance of the the Project Co-ordinator and other representatives of EfVET – our work continues albeit as we move through a re-structuring/re-organisation in the light of circumstances as above. Peter Hodgson, President EfVET taking on Frans role as EfVET Representative on project

Other comments: