INTERNAL EVALUATION POOLS-T 141783-LLP-1-2008-1-DK-LEONARDO-LMP

Partner:
EfVET 
Date: April 8th
Period Covered by this Review: January 1st to March 31st 
Please complete this form to record the activities and progress in the period.

	Communication:

Which partners have you had communications with?

How often and in which way have you communicated with partners?
	Communicated with Contractor (Kent

Andersen) several times on a regular

basis by telephone and by e-mail to

ensure EfVET meeting its obligations.

Participated in discussions regarding

development of tools for the project

although not directly involved in their

testing. Partner communications by

e-mail enable EfVET to keep abreast

of developments. This regular

communication allows EfVET to

follow the development process and

identify opportunities for broad

dissemination through the EfVET

network.


	Innovatory aspects:

Describe any innovatory aspects to your activities.
	The EfvET website is linked to

www.eucis.net – the website of the

European Civil society Platform for

ifelong Learning – this means over 35

European Education and Training

Networks who form either members

of EUCIS or associate status have

access to project dissemination

facilities provided by EfVET. EUCISis

currently going through the EU /EC

process to be recognised as a

monopoly representative body rfor all

aspects of the #LLP process in

European policy development. The

strength of linking project activity to

strategic policy development is not

lost on the EC officials. Odile Quinton

the Directorate-Generale of DG EAC

is highly involved in supporting the

dissemination activities


	Management:

Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).

Give a rating on a scale of 5 to  1.  

5 being the the most positive.
	Project management has proved

excellent in keeping all partners on

track and to time. Technical issues

with the tools developed have been

quickly resolved with all partners.

Rating 5

	Dissemination:

List of dissemination activities you have been engaged in.
	 EfVET prepared a project

dissemination template to standardise

initial descriptors of the project and

this has been loaded to the

www.efvet.org website and linked to

the project website. This allows the

members of EfVET and visitors to the

site to view progress and (over

60,000 visits per annum) gives the

project and partners visibility across

Europe. EfVET member institutions

are drawn from over 24 European

member states and linked globally

through the World Federation of

Colleges and Polytechnics and other

direct links in to China and the

Russian Feederation.

The project, has been disseminated

through recent EfVET newsletters

that go to all member institutions via

our National representatives. It is

also distributed to other major

stakeholders in the VET and Lifelong

Learning sector – including EUCIS

Platform for LLL – a network of over

20 European Networks drawn from

the Education and Training sector.


	External impact/mainstreams:

Any multiplier effect/impact.
	

	Overall comment:


	


	Summary of Local Activities in the period: Pools dissemination through www.efvet.org

Newsletters


	Milestones met: Pools T on website open to all interested parties and stakeholders


	Delays (if any) in planned activities and outputs:



	If applicable how will the team compensate for the delays and catch up:



	Other comments:
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