INTERNAL EVALUATION POOLS-T 141783-LLP-1-2008-1-DK-LEONARDO-LMP

Partner:     VTC of Thrace “Athena”  
 
Date:   April 2nd 2010
Period Covered by this Review: 1 Jan. 2010 to 31 March 2010
Please complete this form to record the activities and progress in the period.

	Communication:

Which partners have you had communications with?

How often and in which way have you communicated with partners?
	With all partners. Mostly by emails in regular basis.
Communication by phone has also been used with NL team.



	Innovatory aspects:

Describe any innovatory aspects to your activities.
	

	Management:

Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).

Give a rating on a scale of 5 to 1.  

5 being the most positive.
	The management of the project, is sufficient, relevant and effective.

5

	Dissemination:

List of dissemination activities you have been engaged in.
	Newsletters and information on project’s progress were mailed to all vocational training centres, certified language trainers in vocational training and all the other organizations that already were familiar with the project (from previous contact). 

	External impact/mainstreams:

Any multiplier effect/impact.
	The touristic school in Alexandroupolis is expected to use and test the examples made by us using the WPTB (for waiters) in their courses

	Overall comment:


	The project appears on track to achieve the planned objectives and deliver the proposed outcomes.


	Summary of Local Activities in the period:

Main activity in the period has been testing the TextBlender and wordlink and exchanging comments within the Greek group and with the other partners.
Preparation of teaching material using the WPTB (www.athenavtc.gr/waiter ). 
Pilot testing of teaching materials prepared for a course for waiters.

Introduction of the project tools and the teaching materials prepared from our college to the Touristic school of Alex/polis. 
Meeting in Holland with the Dutch partners for CLIL manual. 
Meeting in Brussels with all partners.
Newsletters and information on project’s progress were mailed to all vocational training centres, certified language trainers in vocational training and all the other organizations that already were familiar with the project (from previous contact). 

	Milestones met:

Dissemination has been continued.

Testing of the tools from team members and trainers.
Preparation of 7 examples using WPTB and pilot testing has been completed.


	Delays (if any) in planned activities and outputs:

None 


	If applicable how will the team compensate for the delays and catch up:



	Other comments:
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