INTERNAL EVALUATION POOLS-2  ES/09/LLP-LdV/TOI/149016

Partner: SMO
 
Date:   31 December 2009
Period Covered by this Review: 1 October 2009 to 31 December 2009
Please complete this form to record the activities and progress in the period.

	Communication:

Which partners have you had communications with?

How often and in which way have you communicated with partners?
	All partners, through e-mail


	Innovatory aspects:

Describe any innovatory aspects to your activities.
	

	Management:

Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).

Give a rating on a scale of 5 to  1.  

5 being the the most positive.
	Yes, aside from the delayed mailing of the signed contract on the part of the national agency.
4

	Dissemination:

List of dissemination activities you have been engaged in.
	None at this stage

	External impact/mainstreams:

Any multiplier effect/impact.
	

	Overall comment:


	


	Summary of Local Activities in the period:

Preparation for the video workshop

	Milestones met:



	Delays (if any) in planned activities and outputs:

NA


	If applicable how will the team compensate for the delays and catch up:

NA

	Other comments:
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