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Partner: Universidade de Évora
 
Date: 
Period Covered by this Review: 1 Oct. 2010 to 31 Dec. 2010
Please complete this form to record the activities and progress in the period.

	Communication:

Which partners have you had communications with?

How often and in which way have you communicated with partners?
	We have been in contact with all partners, exchanging doubts and questions about the future course pilots. More specific and formal details were mainly dealt with Kent and Marian. Emails were exchanged between partners and the facebook page resulted as a platform of communication.


	Innovatory aspects:

Describe any innovatory aspects to your activities.
	The most innovatory aspects were related with the construction of the course pilots. All the information that we got during the workshop meetings were tested. 
The first course pilot was a success, for the students were very enthusiastic about all the new tools they were introduced to.


	Management:

Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).

Give a rating on a scale of 5 to  1.  

5 being the the most positive.
	We feel that the management has been working very well.
5

	Dissemination:

List of dissemination activities you have been engaged in.
	 The course pilot was announced in the University media center; and the first course pilot took place during the months of November and December.


	External impact/mainstreams:

Any multiplier effect/impact.
	

	Overall comment:


	We are on schedule with the major milestones planned until now. 



	Summary of Local Activities in the period:

· First course pilot held at University of Évora – November and December 2010.


	Milestones met:

· The videos and scripts were uploaded and are now available to use at www.languages.dk
· Some videos were enriched with exercises (using hotpotatoes, textblender and multidict).

· All reports and timesheets are updated.


	Delays (if any) in planned activities and outputs:



	If applicable how will the team compensate for the delays and catch up:



	Other comments:

We are very pleased with the project for we have been in contact with several different perspectives on how to improve our teaching. We have tried out the new methodologies in our own classes and they have been quite a great success.
We will submit the next course pilot to our National Accreditation Agency, so that we can offer our teachers credits and institutional validation for their efforts.
The next course will start in February.
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