INTERNAL EVALUATION POOLS-2 ES/09/LLP-LdV/TOI/149016

Partner:
CECE
Date: 7 July
Period Covered by this Review: 1 May 2011 to 30 Jun 2011
Please complete this form to record the activities and progress in the period.

	Communication:

Which partners have you had communications with?

How often and in which way have you communicated with partners?
	We have been in contact with all partners.

We have had telephone call with Kent Andersen (SDE) and Jesmond (FTZ) and Peter Hodgson (EfVET)
E-mails have been sent to / received from all partners almost on a weekly basis.



	Innovatory aspects:

Describe any innovatory aspects to your activities.
	The use of Facebook 

	Management:

Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).

Give a rating on a scale of 5 to 1.  

5 being the the most positive.
	Management has been working well the project is now on track

5


	Dissemination:

List of dissemination activities you have been engaged in.
	The European Department of CECE has participated in the conference eBook, organised by CECE, in order to provide information of the project

Information on Actualidad Docente (4000 circulation rate). May 2011. Nº 263

Ecnais annual congress, Madrid, in 12-14 May 2011
Newsletter 30 has been compiled and mailed to CECE network


	External impact/mainstreams:

Any multiplier effect/impact.
	

	Overall comment:


	We are on schedule



	Summary of Local Activities in the period: 
Dissemination activities. 
Coordination: contact with the partners, mainly with the FTZ
Contact with the National Agency: preparation of the visit
Contact with the University of Suisse



	Milestones met:



	Delays (if any) in planned activities and outputs:

None


	If applicable how will the team compensate for the delays and catch up:



	Other comments:

The involvement and responsibility of the partners are very highlights From 20 to 23rd October, the National Conference of CECE will be held in Málaga. This occasion will be a very good opportunity for the sustainability of the project.
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