INTERNAL EVALUATION POOLS-M LLP-LdV-ToI-2009/DK-902

Partner: Denmark  
Date:   30. June 2010
Period Covered by this Review: 1. March 2010 to 30. June 2010
Please complete this form to record the activities and progress in the period.

	Communication:

Which partners have you had communications with?

How often and in which way have you communicated with partners?
	We have had communication with all partners and the flow of input and feedback is running successfully and on a regular basis.
The feedback which is given from all partners is relevant and inspiring and improves the core work of the project.
We have been in contact with all partners through e-mail and at the workshop in May. We have also been in contact with several partners by phone (e.g. the BE, IT and TR partners)


	Innovatory aspects:

Describe any innovatory aspects to your activities.
	The editing work with the method manuals has lead to further ideas for the teacher courses and has given inspiration for the structure of these courses. In addition all partners have given new input for all manuals and new exercises have been produced as examples and as ready to use materials.


	Management:

Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).

Give a rating on a scale of 5 to  1.  

5 being the most positive.
	

	Dissemination:

List of dissemination activities you have been engaged in.
	The project has been presented for the national office of ministry of education in Denmark. We have not yet received information whether the project work will be placed online on the national school website called www.emu.dk 
We have been in contact through e-mail with teachers who have learned about the project through the website.
One member of the team was an evaluator during the KA2 assessments at the EACEA, he handed out pools-m t-shirts to the other evaluators as well as the project newsletters and brochures to the EC rep.

The project newsletter was sent to +800 registered recipients as well as to the EfVET membership. In Spain a project friend Marian de Villanueva mailed the newsletter to 2200 Spanish educational institutions (the CECE network)

	External impact/mainstreams:

Any multiplier effect/impact.
	We have used our participation in other projects to disseminate the ongoing results, e.g. a project titled pools-2 has shared their work with us and we have assisted them with access to our materials.


	Overall comment:


	The project is on track



	Summary of Local Activities in the period:
We have attended the meeting in Istanbul in May 2010.

We have given feed back to all partners.

We have edited the three manuals CALL, TBL and PhyEmoc.

We have produced new exercises for the method Simulation, TBL, CALL and PhyEmoc.
We have edited and sent out the project newsletter in June 2010


	Milestones met:

Editing of all manuals
Newsletter

Initiating the work with lay-out of manuals

Updating the POOLS website


	Delays (if any) in planned activities and outputs:


	If applicable how will the team compensate for the delays and catch up:



	Other comments:
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