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Partner: DK
 
Date:   30. December 2010
Period Covered by this Review: 1 October 2010 to 31.December 2010
Please complete this form to record the activities and progress in the period.

	Communication:

Which partners have you had communications with?

How often and in which way have you communicated with partners?
	We have had communication with all partners on a weekly/daily basis. We communicate via email and mobile phone mostly.


	Innovatory aspects:

Describe any innovatory aspects to your activities.
	The project is now in a phase where the partner countries must plan their own national courses and here we expect some new ideas and inspiration.
Dissemination wise the project has been innovative in using Facebook, blogs and Youtube as tools for dissemination. The website itself is constantly being refreshed in order to attract new visitors and the number of unique visitors keeps increasing.


	Management:

Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).

Give a rating on a scale of 5 to 1.  

5 being the most positive.
	As project partners we feel that all project members do their best to live up to the tasks given and described in the project application. We feel that we have a very good and solid partnership based of the reliability.
The Pilot course in Italy was a great success thanks to the preparation made by CSCS and the support of both the Turkish and Lithuanian partners.

	Dissemination:

List of dissemination activities you have been engaged in.
	 Producing the newsletter and refreshing the website constantly.
Three round table sessions at the EFVET conference in Lisbon 13. To 16. October 2010.


	External impact/mainstreams:

Any multiplier effect/impact.
	The pilot course run in Pistoia in Italy with 12 course participants from different parts of the countries and different school sectors definitely gave a multiplying effect in relation to the use of the five taught language teaching methods.


	Overall comment:


	The project is on track and we all look forward to the sequence of teacher courses which are to be run by all partners in the spring of 2011.



	Summary of Local Activities in the period:
Planning and running the first pilot course in Italy, including material for instruction/lecture and course activities for five different methods. Create suggestions for evaluation sheets for course participants and end users.

Planning the project meeting in Pistoia 4. And 5. November 2010.

Writing the newsletter.

Refreshing the project website.

Disseminating the project at Efvet conference in Lisbon 2010

Compiling quarterly reports.


	Milestones met:
Newsletter

Pilot course – planning and running

Planning project meeting

Creating evaluation sheets

Collecting and compiling fourth quarterly report.


	Delays (if any) in planned activities and outputs:

A slight delay in the handing in of the fourth quarterly report. The date was by mistake set to be the 31. December 2010 at the Pistoia project meeting and this date was written in the meeting minutes.


	If applicable how will the team compensate for the delays and catch up:

All reports have been handed in.


	Other comments:
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