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Partner: DK
 
Date:   31. March 2011
Period Covered by this Review:  January 2011 to 31. March 2011
Please complete this form to record the activities and progress in the period.

	Communication:

Which partners have you had communications with?

How often and in which way have you communicated with partners?
	We have had communication with all partners. Partners are in this period occupied with teacher courses and there has been no need for communication every week.  Communication has been when need and very often by mail or mobile phone.


	Innovatory aspects:

Describe any innovatory aspects to your activities.
	The project is now in a phase where the partner countries are and have been running their courses and it is expected to give new innovatory aspects to the project as a whole.
The website is constantly being refreshed in order to attract new visitors and the number of unique visitors keeps increasing.


	Management:

Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).

Give a rating on a scale of 5 to 1.  

5 being the most positive.
	The project keeps running according to the project plan. Teacher courses have already been run in partner countries and more courses are planned. 
5.

	Dissemination:

List of dissemination activities you have been engaged in.
	Producing the newsletter and refreshing the website constantly.
Kent Andersen disseminated the project during the Molan Network closing conference in Brussels January, where he was invited as a panel speaker. He also handed out brochures and newsletters to all participants.


	External impact/mainstreams:

Any multiplier effect/impact.
	The teacher courses have a multiplying effect and will continue to have that as long as the partners keep running courses.
A Romanian project “CX” makes use of the CALL course Manual


	Overall comment:


	The project is on track and we still all look forward to the sequence of teacher courses which are to be run by all partners in the spring of 2011.



	Summary of Local Activities in the period:
Planning the project meeting in Istanbul May 2011.

Writing the newsletter.

Refreshing the project website.

Compiling quarterly reports.

Writing and compiling interim report.

Finalizing the project manuals with new layout


	Milestones met:
Writing and compiling material for the interim report

Newsletter

Planning project meetings
Collecting and compiling fifth quarterly report.


	Delays (if any) in planned activities and outputs:



	If applicable how will the team compensate for the delays and catch up:

All reports have been handed in.


	Other comments:
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