INTERNAL EVALUATION POOLS-M LLP-LdV-ToI-2009/DK-902

Partner:
Denmark 
Date:   16. September 2011
Period Covered by this Review: 1. July 2011 to 30. September 2011
Please complete this form to record the activities and progress in the period.

	Communication:

Which partners have you had communications with?

How often and in which way have you communicated with partners?
	Communication is running satisfactory as it has been throughout the project period via email and phone calls. Partners keep reporting back to the coordinator with all activities. At this point mostly concerning dissemination and feedback from end users


	Innovatory aspects:

Describe any innovatory aspects to your activities.
	-


	Management:

Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).

Give a rating on a scale of 5 to  1.  

5 being the the most positive.
	As coordinator the management job has run smoothly. All partners respond to questions and requests when needed.

	Dissemination:

List of dissemination activities you have been engaged in.
	Dissemination activities continue with newsletters.
The project was disseminated with a stand at the Eurocall 2011 conference

The project outcomes was disseminated at a pools-2 project meeting in Malta – especially the Swiss video has attracted attention

The project newsletter handed out at the European Day of Languages event in Brussels (September 26th)


	External impact/mainstreams:

Any multiplier effect/impact.
	A Romanian coordinated ToI project pools-cx makes use of the CALL guide for teachers in Greece
During Eurocall the Swiss video with three of the methods was attracting visitors to the stand and the number of times the video has been watched on Youtube has increased since the conference


	Overall comment:


	At this point in the project plan everything runs according to expectations.



	Summary of Local Activities in the period:



	Milestones met:
Newsletter

Compiling 6. quarterly report

Attending and sparring the pilot course in Turkey

Giving feed back to all partners

Updating the website
Compiling the 7. quarterly report 



	Delays (if any) in planned activities and outputs: n.a.


	If applicable how will the team compensate for the delays and catch up:

n.a.


	Other comments:

The project is on track and an emphasis is now on final dissemination and future exploitation
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