INTERNAL EVALUATION POOLS-M LLP-LdV-ToI-2009/DK-902

Partner:
 DK
Date:   1. October2011  to 30. November 2011
Period Covered by this Review: 1 Dec. 2009 to 28 Feb. 2010
Please complete this form to record the activities and progress in the period.

	Communication:

Which partners have you had communications with?

How often and in which way have you communicated with partners?
	We have communicated with all partners. Mostly through emails and the Facebook group.
Communication has been on a regular basis and has been very satisfactory seen from a coordinator’s point of view. 


	Innovatory aspects:

Describe any innovatory aspects to your activities.
	The project has used an online survey which has proven to be an innovative aspect of the whole project. The project has also been able to use new innovative software produced by another project for the purpose of this project.


	Management:

Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).

Give a rating on a scale of 5 to  1.  

5 being the the most positive.
	As coordinators we feel that all partners have participated and taken on the common responsibility of making communication work and making the project as such move a long according to the project plan. Super. 

	Dissemination:

List of dissemination activities you have been engaged in.
	 We have disseminated through the newsletter and through the constant update of the website. The project was presented at a round table session at the EfVet conference in Malta. The project has also been disseminated at a local primary and secondary school in connection with a pilot course for app. 20 language teachers.


	External impact/mainstreams:

Any multiplier effect/impact.
	Pilot course run 30. November 2011 for approximately 20 language teachers at a Danish primary and secondary school.


	Overall comment:


	It has been such a pleasure to work with project partners who have all delivered serious, creative and reliable work. All partners have contributed to the success of this project.



	Summary of Local Activities in the period:
Dissemination

Partner meeting in Vilnius. Agenda and coordination.

Updating website

Pilot teacher training course


	Milestones met and to be met for finalization of the project:
Finalize meeting minutes

Prepare and send document for content part of final report

Send information about the financial part of the final report

Prepare and compile exploitation report

Compile the 8th quarterly report

Article for newsletter

Prepare final report

Update and check on links on the website

Rename docx documents to doc type documents

Finish lay out for the course guide

30th November – pilot course for pre-school teachers


	Delays (if any) in planned activities and outputs:



	If applicable how will the team compensate for the delays and catch up:



	Other comments:
Good work! Sorry that the project ends now.
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