

Partner: P6 EfVET Date: 30/09/2014

Period Covered by this Review: 1 April 2014 to 30 September 2014

Please complete this form to record the **activities** and **progress** in the period.

<p>Communication: Which partners have you had communications with? How often and in which way have you communicated with partners?</p>	<p>We have been regularly in touch with SDE and other partners by email</p> <p>We have also been in touch quite frequently with SDE and ETI - about partners dissemination of Methods</p> <p>We have also been following any updates in Facebook, EfVET website and Dropbox.</p>
<p>Innovatory aspects: Describe any innovatory aspects to your activities.</p>	<p>Presentation at the EfVET Steering Committee and Executive Board</p> <p>Contribution to EfVET e-Newsletter</p> <p>EfVET currently project brochures 2012-2014 http://www.efvet.org/images/stories/projects/2014/efvet-project-active-2012-2014.pdf</p>
<p>Management: Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment).</p> <p>Give a rating on a scale of 5 to 1. 5 being the the most positive.</p>	<p>Absolutely- s great manager team. Whenever we have had a question related to management issues it was immediately answered.</p> <p>It is also very simple to create a folder in Dropbox, and email other partners to say that data has been left in the Dropbox- great job!</p> <p>5</p>
<p>Dissemination: List of dissemination activities you have been engaged in.</p>	<p>Methods e-Newsletter circulated to the EfVET members and to the different networks</p> <p>EfVET website updates on a two monthly basis http://www.efvet.org/</p> <p>EfVET Facebook updates on a monthly basis https://www.facebook.com/efvet.org</p> <p>Distribution of materials via email to different networks, stakeholders and EfVET members on a monthly basis/every 2 months</p> <ul style="list-style-type: none"> - EUROPE'S Slow Motion Crisis Conference , 1 April 2014, Brussels, Belgium - European citizen's initiative day 2014: Building up success, 15 April 2014, Brussels, Belgium

	<ul style="list-style-type: none"> - Great apprenticeships in small businesses Engaging SMEs in initial VET, 29 April 2014, Brussels, Belgium - ELEVET Conference, 19 May 2014, Warsaw, Poland - International Congress on Vocational Training 2014, 28-30 May in San Sebastian, Spain - Addressing inequalities in education and training, 3 June 2014, Brussels, Belgium - Leadership and Management in Vocational and Educational training, 16-17 June 2014, Alkmaar, The Netherlands - A Transatlantic Trade & Investment Partnership: What's in it for SMEs, 19 June 2014, Brussels Belgium - Successful cooperation between educators and entrepreneurs conference, 9 September 2014, San Sebastian, Spain - CB4LLP International Conference, 18 September 2014, Athens, Greece - European Business Forum on Vocational Training 2014 "Business & VET-Working together for Growth & Competitiveness", 23-24 September 2014, Brussels, Belgium - Learning Mobility for Youth, Education and Employment Conference, 25-26 September 2014, Cagliari, Italy <p>In order to reach all the target groups envisaged by the proposal it is important that not only different dissemination channels (such as the ones mentioned above) are used but also that the dissemination activities are adapted to the needs and interest areas of the target groups the project wants to reach. It is therefore not only important to put content where the target group might easily find it, but also in a form which might be used in a fast, useful and easy way.</p>
<p>External impact/mainstreams: Any multiplier effect/impact.</p>	<p>On 30 September we have a meeting with our colleagues from Hong Kong – we disseminated Methods project and we showed their the Methods website and related material, and they will download the manuals</p> <p>We have also recommended that they follow the Methods Facebook to be informed of any new updates/changes to the website.</p>
<p>Overall comment:</p>	<p>Very good progress so far, and we have had excellent</p>

	progress individually, and as a team.
--	---------------------------------------

Summary of Local Activities in the period:

Editing of project Newsletter on EfVET website
 Editing of description on EfVET currently projects active 2012-2014
 Dissemination activities with stakeholders from several countries in Europe and outside Europe
 Preparation of round table in Porto, Portugal

Milestones met:

EfVET Newsletters – added two articles about Methods project and mailed to the EfVET members, stakeholders and others
 Distribution of Methods Leaflet and E-Newsletters via email to different network and EfVET members

Delays (if any) in planned activities and outputs:

N/A

If applicable how will the team compensate for the delays and catch up:

N/A

Other comments: